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13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS
It Modifies The Contract/Order No. As Described In Item 14.
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B. The Above Numbered Contract/Order Is Modified To Reflect The Administrative Changes (such as changes in paying office, appropriation data, etc.)
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NSN 7540-01-152-8070
PREVIOUS EDITIONS UNUSABLE

30-105-02 STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243

SEE SCHEDULE

X

Firm-Fixed-Price

P00012 2001MAR27

W52H09

TACOM-ROCK ISLAND

ROCK ISLAND IL  61299-7630

AMSTA-CM-ARCC

BARB DOUGLAS (309)782-5025

EMAIL: DOUGLASB@RIA.ARMY.MIL

S1103A

DCMC ATLANTA

805 WALKER STREET SUITE 1

MARIETTA  GA  30060-2789

C NONE HQ0338

2X580

AMW CUYUNA ENGINE CO

8 SCHEIN LOOP

BEAUFURT  SC  29902-0000

TYPE BUSINESS: Other Small Business Performing in U.S.
DAAE20-99-C-0094

1999SEP10

ACRN: AC NET INCREASE: $24,720.00

KIND MOD CODE: B

X

X

SEE SECOND PAGE FOR DESCRIPTION

Contract Expiration Date: 2001DEC30

                 /SIGNED/

JOYCE L KLEIN
KLEINJ@RIA.ARMY.MIL (309)782-5051
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

    THE PURPOSE OF THIS MODIFICATION IS TO FORMALIZE LETTER AWARD DATED MARCH 23, 2001, FOR 600 RACK WELDMENTS.  THE EFFECTIVE

DATE OF THIS ACTION IS MARCH 27, 2001, (THE DATE THE CONTRACTOR SIGNED) AS SHOWN ON ATTACHED LETTER MODIFICATION.   DELIVERIES

HAVE ALREADY TAKEN PLACE.

   ALL OTHER TERMS AND CONDITIONS OF THE CONTRACT REMAIN UNCHANGED BY THIS ACTION.

                                               *** END OF NARRATIVE A 014 ***
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CONTINUATION SHEET
PIIN/SIIN
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0005AA        PRODUCTION QUANTITY                                        600         EA   $      41.20000  $         24,720.00              ___________________                                                          ______________   _________________

              NSN: 4230-01-359-0403

              NOUN: M17 RACK WELDMENT

              SECURITY CLASS: Unclassified

              PRON: T10B0B36SB    PRON AMD: 02    ACRN: AC

              CUSTOMER ORDER NO: M9545000MRR0186

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W58HZ102696D00  M27125    J                2

              DEL REL CD        QUANTITY        DEL DATE              __________     ______________     ________

                 001              100           30-MAR-2001

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (M27125)   COMMANDING OFFICER

                         ENGINEER MAINTENANCE COMPANY

                         PCS BOX 20127

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               002  W58HZ110796D00  MMC160    J                2

              DEL REL CD        QUANTITY        DEL DATE              __________     ______________     ________

                 001              150           30-MAR-2001

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (MMC160)   OFFICE IN CHARGE SMU

                         IIP ACCT 1ST SUP BN

                         BOX 555627

                         CAMP PENDLETON CA 92055-5627

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               003  W58HZ110796D01  MMR800    J                2

              DEL REL CD        QUANTITY        DEL DATE              __________     ______________     ________

                 001              100           30-MAR-2001

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (MMR800)   OIC ENGINEER MATERIEL CO

                         3D MATERIEL READINESS BN 3D FSSG

                         UNIT 38426 BLDG 5635 CAMP FOSTER

                         FPO AP 96604-8426
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               004  W58HZ110796D02  M84141    J                2

              DEL REL CD        QUANTITY        DEL DATE              __________     ______________     ________

                 001              100           30-MAR-2001

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (M84141)   SINGLE SITE STORAGE FACILITY

                         WHSE 4-2

                         501 W FELIX ST

                         FORT WORTH TX 76115

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               005  W58HZ110796D03  MMSA01    J                2

              DEL REL CD        QUANTITY        DEL DATE              __________     ______________     ________

                 001              150           30-MAR-2001

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (MMSA01)   TMO

                         DEFENSE DISTRIBUTION DEPOT (DDAG T)

                         MARINE CORPS LOGISTICS BASE

                         ALBANY GA 31704-1128
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

0005AA  T10B0B36SB             AC       2        $               0.00  $          24,720.00            $          24,720.00

                                                                           _________________

                                                         NET CHANGE    $          24,720.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Marine Corps         AC        97  02030027J00000080200674432D27J00100000MRR0186                        $          24,720.00                                                                                                          __________________

                                                                                          NET CHANGE    $          24,720.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       5,695,527.20              $          24,720.00              $       5,720,247.20
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